COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 09/ 2020

ESTI MATE SUMVARY 14: 03: 47
CONTI D C20756 ESTI MATE NG 0009 PROG SPEC YR: 2005
PCN: 20756- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 157.0 DAYS TI ME ALLOW 228 WORK DAYS
US 50B FROM MP 352 - 359 BETWEEN FOALER AND MANZANOLA PERCENT TIME:  68. 86 ORI G TI ME ALLON 228 WORK DAYS
PRQJECT NO. STAO50A- 029
US 50 FROM MP 352 - 359 BTWN FOW
NAME OF ROAD:
PRQJECT COUNTI ES: OTERO
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 11/ 09/ 2020 DATE TIME STARTED 02/ 04/2020
6374 S. RACINE Cl RCLE DATE LET 12/ 19/ 2019 DATE WORK BEGAN
DATE AWARDED 01/ 14/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/31/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 02/ 04/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 11,279, 547.97 PARTI Cl PATI NG $ 11,137,432.71 $ 571, 332. 32
AWARD PRQIJECT AMT: $ 10, 762, 722. 28 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 98. 74% TOTAL EARNI NGS 11, 137, 432. 71 571, 332.32
FUNDS AVAI LABLE: $ 142,115. 26 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 11, 137, 432. 71 571, 332. 32
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 161, 440. 83 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 10, 975, 991. 88 571, 332. 32
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 10, 975, 991. 88 571, 332. 32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 571, 332. 32

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20756-BI D ESTI MATE RUN 11/ 09/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0009 14: 03: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 01000 1. 000 5, 000. 01
0010 202-00033 Renoval of Pipe 20. 000 18. 000
EACH 0. 000 0. 00
575. 00000 18. 000 10, 350. 00
0015 202-00090 Renoval of Delineator 139. 000 139. 000
EACH 0. 000 0. 00
18. 99000 139. 000 2,639.61
0020 202-00220 *Renoval of Asphalt Mat 31, 208. 000 31, 207. 500
SY 0.500 2.28
4.55000 31, 208. 000 141, 996. 40
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 143, 574. 000 143, 573. 600
Sy 0. 400 0.51
1. 28000 143, 574. 000 183, 774.72
0030 202-00250 *Renoval of Pavenment Marking 0. 000 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0. 00
0035 202-00810 *Rerpval of Ground Sign 49. 000 25. 000
EACH 24.000 1, 560. 00
65. 00000 49. 000 3,185. 00
0040 202-01130 *Renoval of Guardrail Type 3 7,303. 000 7,303. 000
LF 0. 000 0. 00
2.75000 7,303. 000 20, 083. 25
0045 202-01300 *Renpval of End Anchorage 32. 000 32. 000
EACH 0. 000 0. 00
220. 00000 32.000 7, 040. 00
0050 202-04002 Clean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
785. 00000 1.000 785. 00
0055 202-05030  Sawi ng Asphalt Material (10 Inch) 7, 460. 000 7,460. 000
LF 0. 000 0. 00

2.01000 7,460. 000 14, 994. 60



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-00010

0065

203- 00066

0070

203- 00100

0075

203- 01500

0080

203- 01510

0085

203- 01550

0090

203- 01597

0095

203- 02330

0100

207- 00205

0105

207-00210

0110 208-00002

C20756
20756-BI D
STAO50A- 029

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Uncl assi fied Excavation (Conplete In Place) 95, 181. 000
CcY
5. 47000
Enmbanknment Material (Conplete In Place) (R40) 33, 230. 000
cY
19. 97000
Muck Excavation 32. 000
cY
45. 01000
Bl adi ng 40. 000
HOUR
120. 00000
Backhoe 80. 000
HOUR
105. 00000
Dozi ng 40. 000
HOUR
120. 00000
*Pot hol i ng 34.000
HOUR
215. 00000
Laborer 150. 000
HOUR
45. 00000
Topsoi | 5, 000. 000
cY
5. 35000
St ockpi l e Topsoi | 5, 000. 000
cYy
3. 75000
*Erosion Log Type 1 (12 Inch) 12, 000. 000
LF

4. 73000

QrY TH'S PERI OD
QTY TO DATE

95, 180.
0
95, 181.

33, 230.
0
33, 230.

31.
. 500
32.

34
. 000
34

33.
. 500
34

82.

5, 000.
. 000
5, 000.

5, 000.
. 000
5, 000.

11, 680.
100.
11, 780.

700
300
000

000
000
000

500

000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

500

000

500

. 500
86.

000

000

000

000

000

000
000
000

Page 3

ESTI MATE RUN 11/ 09/ 2020

22.

107.

157.

473.

. 64

.00

51

.00

.00

.00

50

50

.00

.00

00

14:03: 47

AMOUNT

520, 640

663, 603

1, 440.

360.

3,570

840.

7,310

3,870

26, 750

18, 750

55, 719

07

10

32

00

00

00

00

00

00

00

40



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 208-00020

0120

208- 00035

0125

208- 00045

0130

208- 00070

0135

208- 00103

0140

208- 00105

0145

208- 00106

0150

208- 00107

0155

208- 00207

0160

210- 00060

0165 210-00810

C20756

20756-BI D
STAO50A- 029

| TEM
DESCRI PTI ON
*Silt Fence
*Aggr egat e Bag
Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nment

Reroval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Mar ker

*Reset Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 382. 000
LF
1. 75000
461. 000
LF
5. 40000
0. 000
EACH
1, 200. 00000
4. 000
EACH
10, 000. 00000
75. 000
HOUR
50. 00000
61. 000
HOUR
150. 00000
125. 000
HOUR
100. 00000
80. 000
HOUR
50. 00000
120. 000
DAY
100. 00000
11. 000
EACH
300. 00000
32.000
EACH

350. 00000

QrY TH'S PERI OD
QTY TO DATE

5, 382.
. 000
5, 382.

461.

66.
. 000
75.

60.

77.

11.

000

000

000

. 000
461.

000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

500

. 500
61.

000

. 500
. 500
. 000

000

. 000
80.

000

. 000
. 000
. 000

000

. 000
11.

000

. 000
32.
32.

000
000

Page 4

ESTI MATE RUN 11/ 09/ 2020

30, 000

450.

75

550.

150.

500

11, 200

.00

.00

.00

00

00

.00

00

14:03: 47

AMOUNT

9, 418

2,489

40, 000

3,750

9, 150

12, 500

4, 000

10, 100

3, 300

11, 200

50

40

.00

00

00

00

00

00

00

00

00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20756-BI D ESTI MATE RUN 11/ 09/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO: 0009 14: 03: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00006 *Seedi ng (Native) 10. 950 5. 250
ACRE 5.700 3,043. 80
534. 00000 10. 950 5,847.30
0175 212-00032 *Soi | Conditioning 11. 700 6. 000
ACRE 5.700 21,574.50
3, 785. 00000 11. 700 44, 284.50
0180 213-00002  *Mil ching (Weed Free Hay) 10. 950 5. 250
ACRE 5.700 4,115. 40
722.00000 10. 950 7,905. 90
0185 213-00012 *Spray-on Mil ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
3, 376. 00000 0. 000 0. 00
0190 213-00061 *Mil ch Tackifier 2,190. 000 1, 050. 000
LB 1, 140. 000 2,337.00
2. 05000 2,190. 000 4,489. 50
0195 213-00150 *Bonded Fiber Matrix 0. 100 0. 100
ACRE 0. 000 0. 00
3, 376. 00000 0. 100 337.60
0200 217-00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0205 240-00010 Renoval of Nests 6. 000 6. 000
HOUR 0. 000 0. 00
100. 00000 6. 000 600. 00
0210 304-06007  Aggregate Base Course (Cl ass 6) 7, 741. 000 7,741. 000
cY 0. 000 0. 00
30. 71000 7,741. 000 237,726.11
0215 304-08002  Aggregate Base Course (Shoul der Material) 11, 788. 000 11, 788. 000
cY 0. 000 0. 00
11. 07000 11, 788. 000 130, 493. 16
0220 403-00720 Hot M x Asphalt (Patching) (Asphalt) 394. 510 394.510
TON 0. 000 0. 00

180. 00000 394.510 71, 011. 80



CONTI D:

ROADWAY

CAT NO0200

0225 403-34841

0230

411- 10255

0235

412- 00600

0240

412- 00800

0245

412- 02000

0250

603- 01305

0255

603- 05030

0260

606- 00302

0265

606- 01340

0270

606- 01370

0275 606-01385

C20756

STAO50A- 029

20756-BI D

| TEM
DESCRI PTI ON

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

Emul sified Asphal t

(Sl ow Setting)

*Concrete Pavement

(6 Inch)

*Concrete Pavenent

(8 Inch)

Concrete Safety Edge

30 Inch Reinforced Concrete Pipe (Conplete In Place)

30 Inch Reinforced Concrete End Section

*Quardrail

Type 3 (31 Inch M dwest

Guardrai |

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3J

Systen)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
TON
156. 50000
877. 000
GAL
13. 55000
135, 819. 000
sy
28. 96000
45, 985. 000
sy
38. 83000
70, 511. 000
LF
1. 99000
173. 000
LF
196. 31000
10. 000
EACH
1, 539. 57000
6, 475. 000
LF
23. 00000
3. 000
EACH
800. 00000
21.000
EACH
3, 100. 00000
4. 000
EACH

1, 400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

. 000
0. 000
. 000

135, 819. 000
0. 000

135, 819. 000

45, 984.
0. 690
000

310

45, 985.

70,511. 000
0. 000

70,511. 000

. 000
0. 000
. 000

10. 000
0. 000
10. 000

4,100. 000
2, 375.

6, 475.

000
000

0. 000
3. 000
3. 000

0. 000
21.000
21. 000

2.000
2.000
4.000
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ESTI MATE RUN 11/ 09/ 2020

26.

54, 625.

2, 400.

65, 100.

2, 800.

.00

.00

.00

79

.00

.00

.00

00

00

00

00

14:03: 47

AMOUNT

11, 883.

3, 933, 318.

1, 785, 597.

140, 316.

33, 961.

15, 395.

148, 925.

2, 400.

65, 100.

5, 600.

.00

35

24

55

89

63

70

00

00

00

00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20756-BI D ESTI MATE RUN 11/ 09/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO: 0009 14: 03: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606-01390 *End Anchorage Type 3K 4.000 2.000
EACH 2.000 2,800.00
1, 400. 00000 4.000 5, 600. 00
0285 606-01460 *Medi an Ter m nal 1. 000 0. 000
EACH 1. 000 7,200. 00
7,200. 00000 1. 000 7,200. 00
0290 606-02003 *End Anchorage (Nonfl ared) 20. 000 13. 000
EACH 7.000 19, 600. 00
2, 800. 00000 20. 000 56, 000. 00
0295 607- 00005 *End Post 6. 000 6. 000
EACH 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0300 607-00010 *Corner and Line Brace Post 8. 000 8. 000
EACH 0. 000 0. 00
250. 00000 8. 000 2,000. 00
0305 607-01000 *Fence Barbed Wre with Metal Posts 4, 833. 000 4, 833. 000
LF 0. 000 0. 00
2.20000 4, 833. 000 10, 632. 60
0310 607-11525  *Fence (Plastic) 1, 100. 000 1, 100. 000
LF 0. 000 0. 00
2.15000 1, 100. 000 2,365. 00
0315 612-00041 *Delineator (Flexible) (Type I) 335. 000 128. 000
EACH 81. 000 5,670. 00
70. 00000 209. 000 14, 630. 00
0320 612-00042 *Del i neator (Flexible) (Type II) 30. 000 10. 000
EACH 20. 000 1, 440. 00
72.00000 30. 000 2,160. 00
0325 612-00043 *Delineator (Flexible) (Type IIl) 51. 000 24.000
EACH 9. 000 666. 00
74.00000 33.000 2,442.00
0330 614-00011 *Sign Panel (Class I) 67.000 0. 000
SF 67. 000 1, 206. 00

18. 00000 67.000 1, 206. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614-00012

614- 01583

614- 80392

625- 00000

626- 00000

626- 01113

627-00001

627- 00009

627-02010

627- 30405

629-01002

C20756

STAO50A- 029

20756-BI D

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Sign Panel (Class I1) 207.500
SF
20. 00000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 27.000
Sli pbase
EACH
450. 00000
*Runbl e Strip (Ginding)(Concrete) 49, 739. 000
LF
0. 20000
*Construction Surveying 1. 000
LS
62, 000. 00000
*Mobi | i zation 1. 000
LS

1, 026, 317. 50000

*Public Information Managenent (Tier II1)

DAY
*Pavenent Mar ki ng Pai nt

GAL
*Modi fi ed Epoxy Pavenent Marking(lnlaid)

GAL
*Preformed Plastic Paverent Marking (Type Il) (Inlaid)

SF
*Pref ormed Thernopl astic Paverment Marki ng
(Wor d- Synbol )

SF
Survey Monunent (Type 2)

EACH

266. 000

79. 00000

55. 000

98. 00000

613. 020

185. 00000

1, 720. 000

18. 90000

264. 200

19. 65000

2.000

300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 500
. 500

0. 000
27.000
27.000

49, 739. 000
0. 000

49, 739. 000

1. 000
0. 000
1.000

0. 949
0. 000
0. 949

. 000
35. 000
. 000

0. 000
0. 000
0. 000

. 600
. 420
. 020

1, 604. 200
0. 000

1, 604. 200

. 200
0. 000
. 200

2.000
0. 000
2.000

Page 8

ESTI MATE RUN 11/ 09/ 2020

4,150

12, 150

2,765

82, 402

00

00

.00

.00

.00

00

.00

70

.00

.00

.00

14:03: 47

AMOUNT

4,150

12,150

9, 947

62, 000

973, 975

21,014

113, 408

30, 319

4, 051.

600

00

00

80

00

31

00

.00

70

38

83

00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20756- Bl D
PRQIECT STAO50A- 029 ESTI MATE NO 0009
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0390 630-00000  *Fl aggi ng 2, 500. 000
HOUR
22.00000
0395 630- 00007 *Traffic Control Inspection 100. 000
DAY
100. 00000
0400 630-00012 *Traffic Control Managenent 170. 000
DAY
550. 00000
0405 630-80335 *Barricade (Type 3 MA) (Tenporary) 22.000
EACH
31. 25000
0410 630-80341 *Construction Traffic Sign (Panel Size A 150. 000
EACH
20. 00000
0415 630-80342 *Construction Traffic Sign (Panel Size B) 70. 000
EACH
20. 00000
0420 630-80343 *Construction Traffic Sign (Panel Size O 20. 000
EACH
75. 00000
0425 630- 80355 *Portabl e Message Sign Panel 10. 000
EACH
7, 000. 00000
0430 630-80360  *Drum Channel i zing Device 150. 000
EACH
10. 00000
0435 630-80380 *Traffic Cone 300. 000
EACH
1. 00000
0440 700-70010 F/ A M nor Contract Revisions 0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 652. 500
126. 500
1,779. 000

75. 000
18. 000
93. 000

141. 000
17. 000
158. 000

18. 000
2.000
20. 000

65. 700
7.300
73.000

57. 600
6. 400
64. 000

4.500
0.500
5. 000

7.200
0. 800
8. 000

106. 200
11. 800
118. 000

270. 000
30. 000
300. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 11/ 09/ 2020

2,783

1, 800

9, 350

62

146.

128.

37

5, 600

118

30

00

00

00

00

00

.00

14:03: 47

AMOUNT

39, 138

9, 300

86, 900

625.

1, 460

1,280

375.

56, 000

1,180

300

00

00

00

00

00

00

00

00

00

00

.00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20756- BI D ESTI MATE RUN 11/ 09/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO: 0009 14: 03: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70018 F/ A Roadway Snoot hness Incentive 38, 616. 990 0. 000
FA 38, 616. 990 38,616. 99
1. 00000 38, 616. 990 38, 616. 99
0455 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent -5,112. 000 -5,113. 030
FA 0. 000 0. 00
1. 00000 -5,113. 030 -5,113.03
0460 700-70023 F/ A On- The-Job Trai nee 8, 960. 000 8, 960. 000
FA 0. 000 0. 00
1. 00000 8, 960. 000 8, 960. 00
0465 700- 70025 F/' A Quality Incentive Paynent 279, 033. 600 279, 033. 600
FA 0. 000 0. 00
1. 00000 279, 033. 600 279, 033. 60
0470 700-70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70100 F/ A Relocate Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70111 Project First Program 2,667.100 2,667.100
FA 0. 000 0. 00
1. 00000 2,667.100 2,667.10
0485 700- 70380 F/ A Erosion Control 36, 024. 400 34, 713. 210
FA 1,311. 190 1, 311.19
1. 00000 36, 024. 400 36, 024. 40
0490 700-70426 F/ A Stabilization 58, 579. 740 58, 579. 740
FA 0. 000 0. 00
1. 00000 58, 579. 740 58,579. 74
0495 700- 70593 F/ A ROW Monunent ati on 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

CAT NO0200

0585

0590

0595

0600

0605

0610

0615

0620

0635

0640

0650

202- 01000

630- 80002

630- 80440

630- 80344

700- 70080

700- 70080

700- 70080

403-34741

900- 00006

625- 00001

614- 85001

C20756

STAO50A- 029

20756-BI D

| TEM
DESCRI PTI ON

ROADWAY

of Fence

Rem Fence Renpoval

Fl ash Beacon (Sol ar) Flash Beacon (Sol ar)

Port Runble Strips (Tenp) Portable Runble Strips

(Tenporary)

Const Traf Sign (Spec) Construction Traffic Sign

(Speci al )

F/ A Furnish F/ A Furnish Hot M x Asphalt

F/' A Furnish F/ A Furnish Hot M x Asphalt

F/ A Furnish Ht Mx Asphalt CMO 007

HVA (G SX) (75) (PG 64-22) Hot M x Asphalt (Grading

SX) (75) (PG 64-22)

Added Item (Dol lar)/ Third Point

Const Surveyi ng (Hour)

I npact Atten

Loadi ng Force Account

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9, 138. 000
LF
1. 04000
6. 000
EACH
800. 00000
8. 000
EACH
1, 188. 30000
185. 000
SF
35. 00000
0. 000
FA
88. 00000
0. 000
FA
88. 00000
26, 400. 000
FA
1. 00000
1, 728.170
TON
156. 50000
84, 495. 500
DOL
1. 00000
12. 000
HOUR
150. 00000
2.000
EACH

8, 451. 52000

QrY TH'S PERI OD
QTY TO DATE

6, 638.
2,500.
9, 138.

166.
18.
. 000

14, 086.
12, 273.
26, 359.

1,198.
. 930
1, 728.

84, 495.
0.
84, 495.

12.

000
000
000

. 400
. 600
. 000

. 200
. 800
. 000

500
500

. 000
. 000
. 000

. 000
. 000
. 000

160
360
520

240

170

500
000
500

000

. 000
12.

000

. 000
. 000
. 000
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2, 600.

480.

950.

647.

12, 273.

82, 934.

00

00

64

50

.00

.00

36

05

.00

.00

.00

14:03: 47

AMOUNT

9, 503.

4, 800.

9, 506.

6, 475.

26, 359.

270, 458.

84, 495.

1, 800.

16, 903.

52

00

40

00

.00

.00

52

61

50

00

04
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PCN: 20756- BI D ESTI MATE RUN 11/ 09/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO: 0009 14: 03: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0655 216-00201  Soil Reten Blanket (S-C)(BioD O 1) 1) Soil Retention 10, 238. 000 0. 000
Bl anket (S-C) (4 1)
SY 10, 238. 000 30, 304. 48
2.96000 10, 238. 000 30, 304. 48

CAT 0200 CURRENT AMI $10, 998, 573.22 $ 531, 495. 34 $10, 856, 789. 10
CAT NO0300 STRUCTURES

0500 202-00240 *Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
5% 0. 000 0. 00
1. 28000 0. 000 0.00
0505 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 592. 060 592. 060
Sy -0.060 -1.17
19. 49000 592. 000 11, 538. 08
0510 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 28. 000 27. 400
sy -0. 400 -132.00
330. 00000 27.000 8,910. 00
0515 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 3. 000 2.500
Sy 0.500 732.50
1, 465. 00000 3. 000 4, 395. 00
0520 202-00503 *Renpval of Portions of Present Structure 0. 000 0. 000
SY 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0525 403-34841 Hot M x Asphalt (Grading SX) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
156. 50000 0. 000 0. 00
0530 515-00120 *Wat er proofi ng (Menbrane) 728. 000 727.560
sy 0. 440 10. 56
24. 00000 728. 000 17, 472.00
0535 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 30. 000 30. 000
LF 0. 000 0. 00
200. 00000 30. 000 6, 000. 00
0540 518-03000 *Sawi ng and Seal i ng Bridge Joint 1, 058. 000 632. 000
LF 426. 000 11, 289. 00

26.50000 1, 058. 000 28, 037. 00



CONTI D:

CAT NO0300

0545 601-06100

0550

601-51005

0555

602- 00000

0560

603- 70604

0565

606- 10305

0625

603- 70606

0630

601- 03000

0645 403-34741

CAT NO0400

0570 620-00002

0575 620-00013

C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
20756- BI D ESTI MATE RUN 11/ 09/ 2020
STAO050A- 029 ESTI MATE NO 0009 14: 03: 47
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
STRUCTURES
*Concrete (Patching) 8. 000 3. 630
cY 4.370 11, 436. 29
2,617. 00000 8. 000 20, 936. 00
*Gal vani ¢ Anodes 23.000 23.000
EACH 0. 000 0. 00
37. 00000 23. 000 851. 00
*Rei nforcing Steel 643. 000 642. 600
LB 0. 400 1.80
4.50000 643. 000 2,893.50
*6x4 Foot Concrete Box Culvert (Precast) 0. 000 0. 000
LF 0. 000 0. 00
1, 086. 39000 0. 000 0.00
*Bridge Rail Type 3 (Special) 75. 000 0. 000
LF 75. 000 16, 500. 00
220. 00000 75. 000 16, 500. 00
6x6 Ft CBC (Precast) 6x6 Foot Concrete Box Cul vert 48. 000 48. 000
(Precast)
LF 0. 000 0. 00
1, 292. 00000 48. 000 62, 016. 00
Conc CL D Concrete Class D 16. 000 16. 000
cY 0. 000 0.00
1, 585. 00000 16. 000 25, 360. 00
HVA (G SX) (75) (PG 64-22) Hot M x Asphalt (Grading 530. 000 529. 930
SX) (75) (PG 64-22)
TON -529. 930 0. 00
0. 00000 0. 000 0.00
CAT 0300 CURRENT AMT $ 205,239.75 % 39,836.98 % 204, 908. 58
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0.00
37, 730. 00000 1. 000 37,730.00
Field Laboratory (C ass 3) 1. 000 1. 000
EACH 0. 000 0. 00
32,175. 00000 1. 000 32, 175. 00
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CONTI D: C20756
PCN: 20756-BI D ESTI MATE RUN 11/ 09/ 2020
PRQIECT STAO50A- 029 ESTI MATE NO 0009 14: 03: 47

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0580 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2,915. 00000 2.000 5, 830. 00
CAT 0400 CURRENT AMT $ 75,735.00 % 0.00% 75, 735. 00

PRQJECT TOTAL CURRENT AMI $11, 279, 547.97 $ 571, 332.32 $11, 137, 432. 68



